COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C18034

PCN. 18034-BI D COFRS REPCRTI NG CATEGCRY: 5

TIME CHARGED: 95.0 DAYS

CONTRACT DESCRI PTI ON\:
US 550 AT COUNTY ROAD 302

ESTI MATE NO 0007

PERCENT TI ME: 45. 24

Page 1
ESTI MATE RUN 05/ 24/ 2012
16:10: 07

PROG SPEC YR 2005

FACS REF NO

TI ME ALLOW 210 WORK DAYS

ORI G TI ME ALLOW 210 WORK DAYS

PROJECT NO. NH5501- 019
US 550 AT COUNTY ROAD 302
NAVE OF ROAD: 550A
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
OLDCASTLE SWGROUP, | NC. PAY PERI CD ENDI NG 05/ 22/ 2012 DATE TI ME STARTED 08/ 08/2011
2273 R VER ROAD DATE LET 06/ 09/ 2011 DATE WRK BEGAN 08/ 08/2011
DATE AWARDED 06/ 30/ 2011 DATE TI ME STOPPED

DATE CONTRACT EXECUTED

GRAND JUNCTI ON CO 81505 970 243 4900

CURRENT PROJECT AMI:  $ 5 051,097.89 PARTICl PATI NG

AWARD PROQJECT AMT: $  4,771,319. 54 NON-PARTI Cl PATI NG

PERCENT COVPLETE: 41.90% TOTAL EARN NGS

FUNDS AVAI LABLE: $ 2,934, 447.86 STCOCKPI LED MATERI ALS
GROSS EARNI NGS
TOTAL CLAI VB $ 0. 00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

DATE NOTI CE TO PROCEED

07/ 15/ 2011 DATE ACCEPTED

08/ 08/ 2011

$ 2,116, 650. 03 $ 426, 141. 34
0. 00 0. 00
2,116, 650. 03 426, 141. 34
298, 024. 26 182, 495. 72
2,414, 674. 29 608, 637. 06
-59, 125. 50 -12,784. 24
0.00 0. 00
2,355, 548. 79 595, 852. 82
0. 00 0. 00
0. 00 0.00
2,355, 548. 79 595, 852. 82
0.00 0. 00
pAMENT DE s 595,852.82

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18034-BI D ESTI MATE RUN 05/ 24/ 2012
PRQIECT: NH5501- 019 ESTI MATE NO 0007 16: 10: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 900
LS 0. 000 0. 00
5, 955. 00000 0. 900 5, 359. 50
0010 202-00010 Renoval of Tree 5. 000 5. 000
EACH 0. 000 0. 00
794. 93000 5. 000 3,974.65
0015 202-00015 Renoval of Headwal | 14. 000 6. 000
EACH 2.000 793. 56
396. 78000 8. 000 3,174.24
0020 202-00035 Renoval of Pipe 4, 613. 000 4,581. 000
LF 32. 000 228.48
7.14000 4,613. 000 32, 936. 82
0025 202- 00090 Renoval of Delineator 27.000 0. 000
EACH 0. 000 0. 00
3. 06000 0. 000 0.00
0030 202-00220 Renoval of Asphalt Mat 1, 413. 000 705. 000
SY 0. 000 0. 00
3. 03000 705. 000 2,136. 15
0035 202-00240  Renoval of Asphalt Mat (Pl aning) 687. 000 0. 000
SY 0. 000 0. 00
7.84000 0. 000 0. 00
0040 202- 00250 Renoval of Pavenent Marking 160. 000 89. 000
SF 0. 000 0. 00
10. 20000 89. 000 907. 80
0045 202-00810 Renoval of Gound Sign 1. 000 0. 000
EACH 0. 000 0. 00
153. 00000 0. 000 0. 00
0050 202-01000 *Renoval of Fence 11, 882. 000 1,772.000
LF 7,097. 000 2,909. 77
0. 41000 8, 869. 000 3, 636. 29
0055 202-01400 *Renoval of Cattle Guard 1. 000 0. 000
EACH 0. 000 0.00

1, 224. 00000 0. 000 0.00
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PCN: 18034-BI D ESTI MATE RUN 05/ 24/ 2012
PRQIECT: NH5501- 019 ESTI MATE NO 0007 16: 10: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203- 00000 *Uncl assi fied Excavation 44, 201. 000 17, 580. 000
CY 0. 000 0. 00
5. 90000 17, 580. 000 103, 722. 00
0065 203-00100 Mick Excavation 1, 304. 000 1, 304. 000
CY 0. 000 0. 00
19. 02000 1, 304. 000 24,802.08
0070 203-01100 Proof Rolling 60. 000 8. 000
HOUR 8. 000 698. 48
87. 31000 16. 000 1, 396. 96
0075 203-01140 Rol i ng 40. 000 0. 000
HOUR 4. 000 380. 60
95. 15000 4. 000 380. 60
0080 203-01500 Bl adi ng 60. 000 0. 000
HOUR 4. 000 460. 16
115. 04000 4. 000 460. 16
0085 203-01565 Hydraul i c Excavat or 20. 000 2.000
HOUR 0. 000 0. 00
186. 78000 2.000 373.56
0090 203-01594 Conbi nati on Loader 80. 000 12. 000
HOUR 9. 000 1, 035. 36
115. 04000 21.000 2,415. 84
0095 203-01597 Pot hol i ng 40. 000 18. 500
HOUR 1. 500 420.75
280. 50000 20. 000 5, 610. 00
0100 203-02330 Labor er 80. 000 19. 500
HOUR 10. 000 393. 20
39. 32000 29.500 1, 159. 94
0105 207-00205 Topsoi | 4,095. 000 1, 897. 000
CY 0. 000 0. 00
7.05000 1, 897. 000 13, 373.85
0110 207-00210 *St ockpi | e Topsoi | 6, 805. 000 5, 628. 000
CY 0. 000 0. 00
3. 44000 5, 628. 000 19, 360. 32



CONTI D C18034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18034-BI D ESTI MATE RUN 05/ 24/ 2012
PRQJECT: NH5501- 019 ESTI MATE NO 0007 16: 10: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00002 *Erosion Log (12 Inch) 3, 000. 000 1, 743. 500
LF 250. 000 982. 50
3. 93000 1, 993. 500 7,834. 46
0120 208-00011 *Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
12. 24000 0. 000 0. 00
0125 208-00020 *Silt Fence 3, 000. 000 2,031. 000
LF 0. 000 0. 00
1. 07000 2,031. 000 2,173.17
0130 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 224. 00000 1. 000 1, 224.00
0135 208- 00070 Vehi cl e Tracki ng Pad 4.000 2.000
EACH 0. 000 0. 00
1, 020. 00000 2.000 2,040. 00
0140 208-00103 *Renoval and Di sposal of Sedinment (Labor) 40. 000 4. 250
HOUR 4. 250 173. 40
40. 80000 8. 500 346. 80
0145 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
96. 90000 0. 000 0. 00
0150 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
76. 50000 0. 000 0. 00
0155 208- 00205 *Erosion Control Supervisor 600. 000 153. 250
HOUR 24.000 1, 346. 40
56. 10000 177. 250 9,943.73
0160 210-00011  *Reset Mailbox Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
408. 00000 0. 000 0. 00
0165 210-00012  *Reset Mailbox Structure (Type 2) 1. 000 0. 000
EACH 0. 000 0.00
408. 00000 0. 000 0. 00
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PCN: 18034-BI D ESTI MATE RUN 05/ 24/ 2012
PRQJECT: NH5501- 019 ESTI MATE NO 0007 16: 10: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 210-00013  *Reset Mailbox Structure (Type 3) 4.000 0. 000
EACH 0. 000 0. 00
408. 00000 0. 000 0. 00
0175 210-00810 *Reset Ground Sign 9. 000 1. 000
EACH 0. 000 0. 00
229. 50000 1. 000 229.50
0180 212-00006 *Seedi ng (Native) 7.600 3.830
ACRE 0. 000 0. 00
704. 82000 3.830 2,699. 46
0185 212-00032 *Soi | Condi tioning 7.600 3.830
ACRE 0. 000 0. 00
4,576. 74000 3.830 17,528.91
0190 213-00004 *Mil ching (Weed Free Straw) 8. 300 3.830
ACRE 0. 000 0. 00
453. 90000 3.830 1, 738. 44
0195 213-00009 *Fl exi ble G owth Medi um 1. 900 0. 000
ACRE 0. 000 0. 00
3, 109. 98000 0. 000 0. 00
0200 213-00061 *Mul ch Tacki fier 1, 660. 000 766. 000
LB 0. 000 0. 00
2.38000 766. 000 1, 823.08
0205 213-00100 *Soi | Bi nder 3.500 3. 500
ACRE 0. 000 0. 00
656. 88000 3.500 2,299.08
0210 216- 00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 250. 000 0. 000
SY 0. 000 0. 00
2.58000 0. 000 0. 00
0215 240- 00000 *WIdlife Biologist 10. 000 3. 250
HOUR 0. 000 0. 00
66. 30000 3. 250 215. 48
0220 240-00010 *Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
66. 30000 0. 000 0. 00
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PCN: 18034-BI D ESTI MATE RUN 05/ 24/ 2012
PRQJECT: NH5501- 019 ESTI MATE NO 0007 16: 10: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0225 304- 02000 Aggregate Base Course (C ass 2) 36, 521. 000 18,414. 670
TON 13, 731. 170 182, 624. 56
13. 30000 32, 145. 840 427, 539. 67
0230 304- 06000 Aggregate Base Course (Cl ass 6) 16, 278. 000 8,329. 440
TON 5,542. 020 88, 894. 00
16. 04000 13, 871. 460 222,498. 22
0235 304- 09000 Aggregate Base Course (Special) 2, 499. 000 0. 000
CY 0. 000 0. 00
35. 73000 0. 000 0. 00
0240 310-00610 Ful | Depth Reclanation of Hot Mx Asphalt Pavenent 13, 870. 000 0. 000
8-12"
( ) SY 0. 000 0. 00
2. 65000 0. 000 0. 00
0245 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 108. 180 108. 180
TON 0. 000 0. 00
175. 00000 108. 180 18, 931. 50
0250 403-34701 Hot M x Asphalt (G ading SX) (75) 13, 479. 000 2,592. 330
TON 0. 000 0. 00
56. 80000 2,592. 330 147, 244. 34
0255 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 880. 000 142. 000
TON 0. 000 0. 00
560. 00000 142. 000 79, 520. 00
0260 411-10251 Enul sified Asphalt (CSS-1) 4, 479. 000 115. 000
GAL 0. 000 0. 00
2.50000 115. 000 287.50
0265 411-10300 Enul si fied Asphalt (Prinme Coat) 0. 000 0. 000
GAL 0. 000 0. 00
2.50000 0. 000 0. 00
0270 420- 00102 Geotextile (Erosion Control) (O ass 1) 605. 300 605. 300
SY 0. 000 0. 00
5.10000 605. 300 3,087.03
0275 420-00113 Geotextile (Drainage) (dass 2) 1, 000. 000 0. 000
SY 0. 000 0. 00
2. 04000 0. 000 0. 00
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PCN: 18034-BI D ESTI MATE RUN 05/ 24/ 2012
PRQJECT: NH5501- 019 ESTI MATE NO 0007 16: 10: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 503-00018 *Drilled Caisson (18 Inch) 36. 000 0. 000
LF 0. 000 0. 00
68. 34000 0. 000 0. 00
0285 506-00212 Riprap (12 Inch) 316. 000 192. 300
CY 5. 000 581. 40
116. 28000 197. 300 22,942.04
0290 506- 01020 *Ceogrid Reinforcenent 69, 297. 000 20, 479. 300
5% 15, 327. 000 28, 508. 22
1. 86000 35, 806. 300 66, 599. 72
0290 MATERI AL ALLOMANCE Ceogri d Rei nf or cenent 34, 466. 038
Sy -10, 821. 091 -20,127. 23
1. 86000 23, 644. 947 43, 979. 60
0295 601- 01000 Concrete Cass B 53. 850 16. 000
cY 37.850 25,017. 34
660. 96000 53. 850 35,592.70
0300 602-00000 Rei nforcing Steel 2,961. 000 1, 120. 000
LB 1, 841. 000 2,816.73
1. 53000 2,961. 000 4,530. 33
0305 603-10150 15 I nch Corrugated Steel Pipe 200. 000 0. 000
LF 0. 000 0. 00
82. 62000 0. 000 0. 00
0310 603-50006 6 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
28. 56000 0. 000 0. 00
0315 604-00350 Inlet Type C (Special) 3.000 3. 000
EACH 0. 000 0. 00
3, 951. 48000 3. 000 11, 854. 44
0320 604- 00505 Inlet Type D (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3,173. 22000 2.000 6, 346. 44
0325 607-00000 *Li ne Post 3. 000 2.000
EACH 0. 000 0. 00
25. 50000 2.000 51. 00
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PCN: 18034-BI D ESTI MATE RUN 05/ 24/ 2012
PRQJECT: NH5501- 019 ESTI MATE NO 0007 16: 10: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0330 607-00005 *End Post 32. 000 14. 000
EACH 10. 000 2,805. 00
280. 50000 24.000 6, 732. 00
0335 607-00010 *Corner and Line Brace Post 21. 000 9. 000
EACH 9. 000 4, 360. 50
484. 50000 18. 000 8,721.00
0340 607-01010 *Fence Barbed Wre with Metal Posts (Special) 4, 140. 000 1, 814. 000
LF 1, 710. 000 2,171.70
1. 27000 3,524. 000 4,475. 48
0345 607- 11350 *Fence Deer 6, 254. 000 1, 593. 000
LF 2,285. 000 16, 200. 65
7.09000 3, 878. 000 27,495. 02
0350 607-11525 *Fence (Plastic) 1, 500. 000 1, 415. 000
LF 0. 000 0. 00
3. 06000 1, 415. 000 4,329. 90
0355 607-60001 *Pedestrian Gate (Special) 5. 000 0. 000
EACH 5. 000 2,295.00
459. 00000 5. 000 2,295.00
0360 607-60002 *CGanme Ranp 4. 000 0. 400
EACH 0. 600 2,680. 56
4, 467. 60000 1. 000 4, 467. 60
0365 611-00017 *16 Foot Deer Quard 1. 000 0. 000
EACH 0. 000 0. 00
32,518. 62000 0. 000 0. 00
0365 MATERI AL ALLOMANCE Fabricated steel grates 0. 000
EACH 0. 517 16, 824. 80
32,518. 62000 0. 517 16, 812. 13
0370 611-00025 *24 Foot Deer Quard 3. 000 0. 000
EACH 0. 000 0. 00
46, 355. 94000 0. 000 0. 00
0370 MATERI AL ALLOMANCE Fabricated steel grates 0. 000
EACH 1.633 75,712.32
46, 355. 94000 1.633 75, 699. 25
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PON: 18034-BI D ESTI MATE RUN 05/ 24/ 2012
PRQIECT: NH5501- 019 ESTI MATE NO 0007 16: 10: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 611-00065 *64 Foot Deer Cuard 1. 000 0. 000
EACH 0. 000 0. 00
88, 991. 94000 0. 000 0. 00
0375 MATERI AL ALLOMANCE Fabricated steel grates 0. 000
EACH 0. 756 67,299. 84
88, 991. 94000 0. 756 67,277.91
0380 612-00001 *Del i neator (Type I) 91. 000 0. 000
EACH 0. 000 0. 00
25. 50000 0. 000 0. 00
0385 612-00002 *Del i neator (Type I1) 82. 000 0. 000
EACH 0. 000 0. 00
25. 50000 0. 000 0. 00
0390 612-00003 *Del i neator (Type I11) 11. 000 0. 000
EACH 0. 000 0. 00
25. 50000 0. 000 0. 00
0395 612- 00270 *Location Marker (Utility)(Flat Slat) 54. 000 0. 000
EACH 24.000 1,542.24
64. 26000 24.000 1,542.24
0400 613-00306 *3 Inch Electrical Conduit (Bored) 894. 000 0. 000
LF 0. 000 0. 00
47. 43000 0. 000 0. 00
0405 613-01300 *3 Inch Electrical Conduit (Plastic) 3, 567. 000 3, 006. 700
LF 155. 000 2, 055. 30
13. 26000 3,161. 700 41,924.14
0405 MATERI AL ALLOMNCE 3 Inch El ectrical Conduit (Plastic) 144. 925
LF -0.001 -0.01
13. 26000 144.924 1,921.69
0410 613-05151 *WIldlife Detection System 2.000 0. 200
EACH 0. 000 0. 00
63, 138. 00000 0. 200 12, 627. 60
0410 MATERI AL ALLOMNCE W I d Life Detection System 0.784
Conponent s
EACH 0. 000 0. 00

63, 138. 00000 0.784 49, 500. 19
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PON: 18034-BI D ESTI MATE RUN 05/ 24/ 2012
PRQIECT: NH5501- 019 ESTI MATE NO 0007 16: 10: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 613-10010 *Wring (Special) 1. 000 0. 000
LS 0. 000 0. 00
5, 100. 00000 0. 000 0.00
0420 613-50150 *Secondary Service Pedestal 4. 000 0. 000
EACH 0. 000 0. 00
1, 020. 00000 0. 000 0.00
0425 614-00011 *Sign Panel (dass I) 5. 000 0. 000
SF 0. 000 0. 00
13. 26000 0. 000 0.00
0430 614-00012 *Sign Panel (Oass I1) 490. 000 0. 000
SF 0. 000 0. 00
16. 32000 0. 000 0.00
0435 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 448. 000 0. 000
LF 0. 000 0. 00
17. 34000 0. 000 0.00
0440 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 40. 000 0. 000
EACH 0. 000 0. 00
229. 50000 0. 000 0.00
0445 614-10128 *Bl ankout Sign (Fiber Optic) 6. 000 0. 000
EACH 0. 000 0. 00
8, 853. 60000 0. 000 0.00
0445 MATERI AL ALLOMANCE Bl ankout Sign (Fiber Optic) 0. 000
EACH 4.337 38, 400. 00
8, 853. 60000 4.337 38, 398. 06
0450 614- 84000 *Traffic Signal Pedestal Pole Steel 6. 000 0. 000
EACH 0. 000 0. 00
1, 275. 00000 0. 000 0.00
0450 MATERI AL ALLOMNCE Traffic Signal Pedestal Pole Steel 0. 000
EACH 3. 440 4, 386. 00
1, 275. 00000 3. 440 4, 386. 00
0455 616- 30018 18 Inch Trash GQuard 3. 000 0. 000
EACH 3. 000 2,264. 40

754. 80000 3. 000 2,264. 40
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PCN: 18034-BI D ESTI MATE RUN 05/ 24/ 2012
PRQJECT: NH5501- 019 ESTI MATE NO. 0007 16: 10: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0460 616-30024 24 Inch Trash Guard 2. 000 0. 000
EACH 2.000 1,697.28
848. 64000 2.000 1,697.28
0465 616-30030 30 Inch Trash Guard 4.000 0. 000
EACH 4.000 3,484.32
871. 08000 4.000 3,484.32
0470 616-50048 6 Inch Valve and Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
940. 44000 0. 000 0. 00
0475 619-10180 18 Inch Wl ded Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
559. 98000 0. 000 0. 00
0480 624-20008 8 Inch Drainage Pipe (Cass 0) 0. 000 0. 000
LF 0. 000 0. 00
31. 62000 0. 000 0. 00
0485 624-20010 10 Inch Drainage Pipe (O ass 0) 0. 000 0. 000
LF 0. 000 0. 00
42. 84000 0. 000 0. 00
0490 624-20012 12 Inch Drainage Pipe (O ass 0) 207. 000 207. 000
LF 0. 000 0. 00
67. 32000 207. 000 13,935. 24
0495 624-20018 18 Inch Drai nage Pipe (O ass 0) 896. 500 830. 000
LF 66. 500 4,341.12
65. 28000 896. 500 58, 523. 52
0500 624-20024 24 Inch Drainage Pipe (dass 0) 768. 000 323. 000
LF 100. 000 9, 690. 00
96. 90000 423. 000 40, 988. 70
0505 624-20030 30 Inch Drainage Pipe (dass 0) 185. 000 185. 000
LF 0. 000 0. 00
123. 42000 185. 000 22,832.70
0510 624-20036 36 Inch Drainage Pipe (dass 0) 167. 000 128. 000
LF 0. 000 0. 00
118. 32000 128. 000 15, 144. 96
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PCN: 18034-BI D ESTI MATE RUN 05/ 24/ 2012
PRQJECT: NH5501- 019 ESTI MATE NO 0007 16: 10: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0515 624-20048 48 Inch Drainage Pipe (dass 0) 308. 000 240. 000
LF 0. 000 0. 00
96. 90000 240. 000 23, 256. 00
0520 624-20054 54 Inch Drainage Pipe (dass 0) 154. 000 120. 000
LF 0. 000 0. 00
120. 36000 120. 000 14, 443. 20
0525 625- 00000 *Construction Surveying 1. 000 0. 615
LS 0. 100 6, 756. 48
67, 564. 80000 0.715 48, 308. 83
0530 625- 00001 *Construction Surveying (Hourly) 20. 000 14. 000
HOUR 0. 000 0. 00
122. 40000 14. 000 1, 713. 60
0535 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
243, 000. 00000 0. 600 145, 800. 00
0540 626- 01000 Public Information Services 1. 000 0. 250
LS 0. 200 740.72
3, 703. 62000 0. 450 1, 666. 63
0545 627- 00005 Epoxy Pavenent Mar ki ng 135. 000 0. 000
GAL 0. 000 0. 00
96. 90000 0. 000 0. 00
0550 627-00011 Pavenent Marking Paint (\Waterborne) 256. 000 9. 000
GAL 0. 000 0. 00
31. 62000 9. 000 284.58
0555 627-30324 Preforned Plastic Pavenent Marking (Wrd-Synbol) (Type 509. 000 0. 000
|
) SF 0. 000 0. 00
18. 46000 0. 000 0. 00
0560 627-30329 Prefornmed Plastic Pavenent Marking (Xwal k- Stop Line) 13. 000 0. 000
SF 0. 000 0. 00
8.27000 0. 000 0. 00
0565 630-00000  *Fl aggi ng 4, 000. 000 797. 000
HOUR 315. 250 6, 752. 66
21.42000 1, 112. 250 23, 824. 40
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PON: 18034-BI D ESTI MATE RUN 05/ 24/ 2012
PRQIECT: NH5501- 019 ESTI MATE NO 0007 16: 10: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0570 630- 00007 *Traffic Control Inspection 155. 000 52. 000
DAY 8. 000 1, 020. 00
127. 50000 60. 000 7, 650. 00
0575 630-00012 *Traffic Control Managenent 210. 000 80. 000
DAY 20. 000 11, 730. 00
586. 50000 100. 000 58, 650. 00
0580 630-80338 *Barricade (Type 3 MD) (Tenporary) 6. 000 3. 000
EACH 0. 000 0. 00
127. 50000 3. 000 382.50
0585 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 2. 000
EACH 0. 000 0. 00
20. 40000 2.000 40. 80
0590 630-80342 *Construction Traffic Sign (Panel Size B) 65. 000 21.500
EACH 4.000 224. 40
56. 10000 25.500 1, 430. 55
0595 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 3. 000
EACH 0. 000 0. 00
81. 60000 3. 000 244.80
0600 630-80344 *Construction Traffic Sign (Special) 98. 000 49. 000
SF 0. 000 0. 00
15. 30000 49. 000 749.70
0605 630- 80350 *Vertical Panel 100. 000 0. 000
EACH 0. 000 0. 00
40. 80000 0. 000 0. 00
0610 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
10, 200. 00000 1. 000 10, 200. 00
0615 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 50. 500
EACH 5. 500 280. 50
51. 00000 56. 000 2, 856. 00
0620 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 4. 500
EACH 0. 500 30. 60

61. 20000 5. 000 306. 00



CONTI D C18034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 18034- BI D ESTI MATE RUN 05/ 24/ 2012
PRQIECT: NH5501- 019 ESTI MATE NO 0007 16: 10: 07
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0625 630-80380 *Traffic Cone 160. 000 43. 500
EACH 0. 000 0. 00
10. 20000 43. 500 443.70
0630 700-70010 F/ A M nor Contract Revisions 17, 109. 530 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70016 F/ A Fuel Cost Adj ustnent 56, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70018 F/ A Roadway Snoot hness | ncentive 36, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 145, 000. 000 -3,535. 230
FA 0. 000 0. 00
1. 00000 -3, 535. 230 -3,535.23
0655 700- 70022 F/ A QIT Col orado Traini ng Program 2, 100. 000 561. 200
FA 0. 000 0. 00
1. 00000 561. 200 561. 20
0660 700-70023 F/ A On- The-Job Trai nee 4, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70025 F/' A Quality Incentive Paynent 61, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70034 F/ A Furnish and Install Electrical Service 15, 000. 000 12, 061. 000
FA 0. 000 0. 00
1. 00000 12, 061. 000 12, 061. 00



CONTI D C18034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 18034-BI D ESTI MATE RUN 05/ 24/ 2012
PRQIECT: NH5501- 019 ESTI MATE NO 0007 16: 10: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0680 700-70380 F/ A Erosion Control 10, 000. 000 4,210. 600
F A 0. 000 0.00
1. 00000 4,210. 600 4,210. 60
0685 700-70391 F/ A Wt | and Repl acement 13, 899. 560 13, 899. 560
F A 0. 000 0. 00
1. 00000 13, 899. 560 13, 899. 56
0710 619-10080 8 In Wld Steel Pipe Irrigation (Pipe Mterial 145. 000 96. 000
Revi si on) CO#2
LF 49. 000 4, 753. 00
97. 00000 145. 000 14, 065. 00
0715 619-10160 16 In Wld Steel Pipe 16-in wel ded steel snooth pipe 263. 000 263. 000
for irrigation
LF 0. 000 0. 00
349. 00000 263. 000 91, 787. 00
0720 900- 00007 Added Item (Each)/ Price Reduction for ABC (C ass2) 0. 000 -1,018. 890
EACH 0. 000 0. 00
1. 00000 -1, 018. 890 -1,018. 89
0725 900- 00006 Added Item (Dol lar)/ Florida Canal Conpany Engineering 1. 000 1. 000
and Legal Expenses
DOL 0. 000 0.00
7,825. 57000 1. 000 7,825.57

CAT 0200 CURRENT AMI $ 5,012,337.89 % 608, 637.06 $ 2, 375, 864. 83
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0690 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 300. 00000 1. 000 15, 300. 00
0695 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 300. 00000 1. 000 15, 300. 00
0700 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
8, 160. 00000 1. 000 8, 160. 00
CAT 0400 CURRENT AMI  $ 38, 760. 00 $ 0.00$ 38, 760. 00

PRQJIECT TOTAL CURRENT AMI $ 5,051,097.89 $ 608, 637.06$ 2,414, 624.83



